A	APPL-14				
Aprox. Day	Milestone				
	1 Project planning: User Stories / Feature Lists, Database Design, Wireframes				
:	Finish project planning: User Stories / Feature Lists, Database Design, Wireframes				
:	Finish JPA Models, Deploy the capstone project with at least an index page and enable the SSL certificates				
	Share access to the server to the rest of the team				
	Keep working on feature development and Demos should start this day				
	6 Keep working on feature development				
	Site should be fully navigatable (All links should work)				
	8 Keep working on feature development				
	No more new features should be started on this day				
10	Project should be feature complete				
1	Create a script and work on the presentations				
Review Panel	Review Panel				
Review Panel	Review Panel				
Review Panel	Review Panel & Recording. Pass/Fail				
Last days	Final Wrap Up				
Last days	Developer Day				